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COMPLIANCE AGREEMENT DELIVERABLE 
Enclosed are s i x  (E) copies of the Remedial Investigations and 
Feasibility Studies Plans fo r  the Low Priority Sites (all remaining 
SWMU and CERCLA Areas). 
subzitted to the Colorado Department of Health (CDH) and the U ,  S. 
Environmental Protection Agency (EPA) on June 1, 1988 in accordance 
with Compliance Agreement Task 3.11. 
four vol umes: 

Two (2) copies of each document -must be 

The deliverable is comprised of 

Volume I - Site Descriptions 
Site Groupings 
Prioritization of Sites 

Volume I 1  - Sampling Plans 
Feasibility Study and Risk Assessment Plans 
Appendices A - M 

Volume I11 - Health and Safety Plan 

Volume I'i - Quality Assurance Plan 

As re uired by Task 3.11, the following subtasks are addressed in 

o 

o Plans for remedial investigations at low priority sites 
- Volume I 1  

Plans for feasibility studies at low priority sites 

Plans for environmental pathways evaluation and endangerment 
/risk assessments at low priority sites - Volume 

- see attached schedule 

this 3 el iverable: 
List of low riority sites (all remaining SWMU and CERCLA areas) 
- Volume I ,  ! able 4.3 

o 

o 

o Schedules for remedial investigations at low priority sites 

- Volume I 1  

I and I 1  
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Schedules for feasibility studies at low priority sites 

- Draft feasibility studies, if necessary, will be completed 
four months after a final remedial investigation report is 
issued for a particular site or group of sites 

Tentative schedules for submittal of comprehensive 
corrective/remedial action plans at low priority sites 

- Draft corrective/remedial action plans, if necessary, will be 
completed three months after the Record of Decision (ROD) is 
finalized for a particular site or group of sites 

Tentative schedules for implementation of corrective/remedi a1 
action plans 

- Implementation of corrective/rernedial action plans will be 
initiated two months after finai correctivejrernedial action 
plans are issued 

Low priority plumes and sources proposed for correcti ve/rernedi a1 
action 
- No low priority plumes or sources have been proposed for 

corrective/remedial action because no information is 
currently available on the existence of either plumes or 
"continuin: releases'' from low uriority sites. 
information will not be available until the completion of an 
initial (Phase I) remedial investigation at a particular 
site. Corrective/remedial action for low priority plumes and 
sources will be proposed after the scheduled rernedi a1 
investigations are cornpleted- 

Preliminary 

If you have any questions concerning this submittal, please contact 
T. C. Greengard at Ext. 7121. 

K. B. McKinley 
RCRA/CERCLA Program 

Enc. 

Orig. and 1 cc. - A. E .  Whiterna.n 
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LOW PRIORITY SITES 

SCHEDULE FOR REMEDIAL INVESTIGATIONS’ 

Field Work 

May - Oct 1989 
Jun - Dec 1989 
Apr - Aug 1990 

Mar - Nov 1990 

Mar - Sep 1991 
Apr - Sep 1992 
Mar - Sep 1993 
Apr - Oct 1994 
Apr - Oct 1995 

May - Aug 1996 

Apr - Sep 1996 

Report 

Dec 1989 

Feb 1990 

Oct 1990 

Feb 1991 

Dec 1991 

Dec 1992 

Dec 1993 

Dec 1994 

Dec 1995 

Oct 1996 

Dec 1996 

1. Schedule based on prioritization of sites and sampling plans in 
Volumes I and I 1  Remedial Investigations and Feasibility Study 
P l a n s  for Low Priority Sites (June 1 ,  1988). 

G r o u p s  based on prioritization of s i t e s  in Volume I of Rwinedial 
Investigation and Feasibility Study Plans  for Low P r i o r i t y  Sites 
(June 1 ,  1988) 

Sampling for verification of p r i o r  clean u p .  

2. 

3.  


